2007-2010 STIP AMENDMENT REPORT - SA #03
SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal o
Name/# Rte/Street: Cost (M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALBANY NH 112 .080 INSTALL RWIS IN DISTRICT 3 STP ATT
13632C
C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
ALBANY NH 112 .080 INSTALL RWIS IN DISTRICT 3 STP ATT
13632C
C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.
ALTON NH 28 1.550 REPLACE BRIDGE & APPROACH WORK BRIDGE ATT
13802 OVER MERRYMEETING RIVER - 186/155
C 2007 1.170  Estimate or FY funding increased. Requires expedited
amendment procedures.

ALTON NH 28 1.584 REPLACE BRIDGE & APPROACH BRIDGE ATT
13802 WORK OVER MERRYMEETING
RIVER - 186/155
C 2007 1.988 Estimate or FY funding increased. Requires expedited
amendment procedures.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal o
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALTON NH 11 /NH 28 2.471 INTERSECTION RECONSTRUCTION HP
14121A (ALTON TRAFFIC CIRCLE) DEMO ID
NHO056 [Sister DEMO ID NH040 and
DEMO ID NH069]

P 2007 .204  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2008 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2007 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2008 .238  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/10YR preparation.

C 2009 1.750  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
ALTON NH 11 /NH 28 .279 INTERSECTION RECONSTRUCTION HP
14121B (ALTON TRAFFIC CIRCLE] PE ONLY,
DEMO ID NH040 [Sister DEMO ID NH056
and DEMO ID NH069]

P 2007 .064  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2007 .140  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2008 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

2009 .025  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

ANDOVER NH 11 & 4A 2.333 BRIDGE OVER US 4 & NHRR (ABD) - BRIDGE ATT
14169 058/103, REHABILITATION OR REMOVAL

P 2007 200  This project/phase was delayed/partially delayed because

anticipated funding was not available or not needed.
ANDOVER NH 11 & 4A 2.333 BRIDGE REMOVAL NH 11 OVER US 4 & BRIDGE ATT
14169 ABANDONED RR - RECONFIGURATION

TO AT-GRADE INTERSECTION
P 2007 .100 This project/phase was delayed/partially delayed because
anticipated funding was not available or not needed.
Project Scope more defined to Remove the Bridge.

2008 .100 This project/phase was delayed/partially delayed because
anticipated funding was not available or not needed.

BELMONT NH 140 9.288 UPGRADE FROM NORTHFIELD T/L STP ATT
12792 THROUGH TO NH 106
R 2007 -050 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .050 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
BELMONT 437 PHASE 2, LAKE WINNISQUAM SCENIC STP-TE ATT
14829 TRAIL: CONSTRUCT HARD PACK
GRAVEL SURFACE, 8 WIDE FROM US 3
IN BELMONT TO JEFFERSON ROAD IN
BELMONT [06-06TE]
P 2007 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

BELMONT .437 PHASE 2, LAKE WINNISQUAM SCENIC STP-TE E-45
14829 TRAIL: CONSTRUCT HARD PACK

GRAVEL SURFACE, 8' WIDE FROM US 3

IN BELMONT TO JEFFERSON ROAD IN

BELMONT (TE Program) [06-06TE]

P 2008 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

BETHLEHEM US 302 .045 CORRECTION OF TRAFFIC & STP-TE ATT
13087 PEDESTRIAN SAFETY DEFICIENCIES;
INCLUDING SIDEWALKS, CURBING,
CROSSWALKS, SIGNING, & LIGHTING
IN THE CENTER OF TOWN (TE
Program) [98-77TE]

P 2007 -.004 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .004 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

R 2007 -005 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2008 .005 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
BOSCAWEN US4 700 RECONSTRUCT INTERSECTION @ STP ATT
13957 GOODHUE ROAD AND RAYMOND ROAD
R 2007 .065  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOSCAWEN US4 700 RECONSTRUCT INTERSECTION @ STP ATT
13957 GOODHUE ROAD AND RAYMOND
ROAD
R 2008 .065 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOW - CONCORD 1-93 142.047 WIDEN FROM -89 TO BETWEEN EXITS 15 NHS ATT
13742 AND 16 TO MATCH INTO EXISTING
CONCORD PROJECT 11449 @ EXIT 16;
163/106, 136/160, 135/160, 203/087, 142/116
P 2007 900 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
BOW - CONCORD 1-93 142.047 WIDEN FROM I-89 TO BETWEEN EXITS NHS ATT
13742 15 AND 16 TO MATCH INTO EXISTING
CONCORD PROJECT 11449 @ EXIT 16;
163/106, 136/160, 135/160, 203/087, 142/116
P 2008 900 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CHESTERFIELD NH 63 2.555 RECONSTRUCTION ON NEW LOCATION STP ATT
13597 IN AREA OF SPOFFORD LAKE

P 2007 .075  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .050  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CHESTERFIELD NH 63 2.555 RECONSTRUCTION ON NEW STP ATT
13597 LOCATION IN AREA OF SPOFFORD
LAKE

P 2008 .075 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .050 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CLAREMONT NH 12 4.810 NORTH STREET INTERSECTION HP ATT
13248 RELOCATION [Section 1702 - Designated
Project; Demo Id NH039] [Sister Demo Id
NHO059]

P 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 200  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CLAREMONT NH 12 4.810 NORTH STREET INTERSECTION HP ATT
13248 RELOCATION [Section 1702 - Designated
Project; Demo Id NHO039] [Sister Demo Id
NHO059]

P 2008 .088 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 200 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 400 FEASIBILITY STUDY OF INTERCHANGE M ATT
(EXIT 2 1/2) TO CONNECT 1-393 TO
STEEPLEGATE MALL

P 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 400 FEASIBILITY STUDY OF M ATT

INTERCHANGE (EXIT 2 1/2) TO
CONNECT 1-393 TO STEEPLEGATE

MALL
P 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
. Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal o
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CONCORD SEWALLS FALLS ROAD 8.487 REPLACE BRIDGE OVER MERRIMACK BRIDGE ATT
12004 RIVER - 070/117 [Section 1702 - Designated
Project; Demo Id NH045]

P 2007 313 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD SEWALLS FALLS ROAD 8.487 REPLACE BRIDGE OVER MERRIMACK BRIDGE ATT
12004 RIVER - 070/117 [Section 1702 - Designated
Project; Demo Id NH045]

P 2008 313  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 .335 CONSTRUCT DRAINAGE AND OVERLAY M ATT
13184C PAVEMENT FROM NORTH MAIN STREET
EAST TO HORSE SHOE POND
INTERSECTION

R 2007 .035  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD 1-393 .335 CONSTRUCT DRAINAGE AND M N/E
13184C OVERLAY PAVEMENT FROM NORTH
MAIN STREET EAST TO HORSE SHOE
POND INTERSECTION
R 2008 .035 This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
CONCORD - LACONIA NH 106 11.077 ROADWAY RECONSTRUCTION & NHS ATT
10672 IMPROVEMENTS FROM 1-393
INTERCHANGE TO THE LACONIA
BYPASS (Pe & Row)

R 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONCORD - NH 106 11.077 ROADWAY RECONSTRUCTION & NHS ATT
LACONIA IMPROVEMENTS FROM 1-393
10672 INTERCHANGE TO THE LACONIA
BYPASS (Pe & Row)

R 2008 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONWAY NH 16 3.570 BRIDGE REHABILITATION OVER SACO NHS ATT
RIVER - 170/071

P 2007 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

CONWAY NH 16 3.570 BRIDGE REHABILITATION OVER NHS ATT
14958 SACO RIVER - 170/071

P 2008 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

DUNBARTON NH 13/SCHOOL ST/ .339 TOWN GREEN SAFETY IMPROVEMENT STP-TE ATT
14403 ROGERS RD PLAN - REALIGN & CONSTRUCT

SIDEWALKS ON ROBERTS ROGERS

ROAD TO A "T" INTERSECTION WITH NH

13. CONSTRUCT SIDEWALKS ON

ROGERS ROAD FROM ELEMENTARY

SCHOOL TO TOWN HALL, COMMON AND

LIBRARY AREAS. AND ON NH 13 &

SCHOOL ST IN TOWN COMMON AREA.

INSTALL ANTIQUE REPLICATION LIGHT

POLES - Town Green Safety Improvement

Plan [04-12TE]
P 2008 .050  This project was dropped at applicants request.
C 2009 289  This project was dropped at applicants request.
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
DURHAM - NH 108 4.086 CONSTRUCT 4' BIKE SHOULDERS FROM STP-TE E-33
NEWMARKET OYSTER RIVER BRIDGE TO DAME ROAD
13080 AND SANBORN AVE IN NEWMARKET
(3.4MI) [98-17TE]

P 2007 200  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

DURHAM - NH 108 4.736 CONSTRUCT 4' BIKE SHOULDERS STP-TE E-33
NEWMARKET FROM OYSTER RIVER BRIDGE TO
13080 DAME ROAD AND SANBORN AVE IN
NEWMARKET (3.4MI) STP & [98-17TE]
(TE Program)

P 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

Project is scheduled to advertise in October 2010. Programmed
PE is moved to cover design related costs leading up to
advertisement.
ENFIELD MAIN STREET & NH 4A 9.209 BRIDGE REPLACEMENT ON MAIN BRIDGE ATT
12967 STREET OVER MASCOMA LAKE -
077/139; NH 4A, REHAB. PAVEMENT,
ADD SHOULDERS, IMPROVE DRAINAGE
P 2007 .100  Anticipated funds were not needed.
ENFIELD MAIN STREET & NH 4A 11.449 BRIDGE REPLACEMENT ON MAIN BRIDGE ATT
12967 STREET OVER MASCOMA LAKE -
077/139; NH 4A, REHAB. PAVEMENT,
ADD SHOULDERS, IMPROVE
DRAINAGE

P 2010 390 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2010 .100  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

. Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
FRANKLIN - .329 WINNIPESAUKEE RIVER TRAIL PHASE 2: STP-TE ATT
NORTHFIELD - CONSTRUCT TRAIL FROM PARK STREET
TILTON IN NORTHFIELD THROUGH TILTON AND
13890 CROSS OVER OF NH 140 IN TILTON AND
THROUGH THE CORRIDOR TO THE
BELMONT T/L [02-22TE]
C 2007 274  Delay due to City/Town/Applicant's request.
FRANKLIN - .353 WINNIPESAUKEE RIVER TRAIL PHASE STP-TE ATT
NORTHFIELD - 2: CONSTRUCT TRAIL FROM PARK
TILTON STREET IN NORTHFIELD THROUGH
13890 TILTON AND CROSS OVER OF NH 140

IN TILTON AND THROUGH THE

CORRIDOR TO THE BELMONT T/L (TE

Program) [02-22TE]

C 2008 273 Delay due to City/Town/Applicant's request.

FRANKLIN TO 1.000 NEW CONNECTOR ROAD FROM NH 3A IN STP ATT
NORTHFIELD FRANKLIN TO EXIT 19 IN NORTHFIELD

(Feasibility Study)

P 2007 .125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

FRANKLIN TO 1.000 NEW CONNECTOR ROAD FROM NH 3A STP ATT
NORTHFIELD IN FRANKLIN TO EXIT 19 IN
NORTHFIELD (Feasibility Study)

P 2008 125  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

GORHAM UsS2 .080 INSTALL RWIS AT PATROL SHED IN STP ATT
14204A DISTRICT 1 (JEFFERSON)

C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

GORHAM US2 .080 INSTALL RWIS AT PATROL SHED IN STP ATT
14204A DISTRICT 1 (JEFFERSON)
C 2008 .080 This project/phase was delayed/partially delayed because it

was not anticipated that construction could be advertised as
planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
HAVERHILL - BATH US 302 4.235 RECONSTRUCTION FROM JUNCTION @ STP ATT
10436 NH 10 NORTHERLY APPROXIMATELY 1.8
MILES

P 2007 .086  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .010 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2009 .010  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 .020  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .050  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

HAVERHILL - BATH US 302 4.810 RECONSTRUCTION FROM JUNCTION STP ATT
10436 @ NH 10 NORTHERLY

APPROXIMATELY 1.8 MILES

P 2008 .020  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2009 .141  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 .020 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2009 .020  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2010 .050 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
HOPKINTON NH 103 & NH 127 .149 RESTORE COVERED RR BRIDGE NEAR STP-TE ATT
13483A THE INTERSECTION FOR WALK
THROUGH MUSEUM IN THE VILLAGE OF
CONTOOCOOK [Part of 00-17TE]
C 2007 .140  Delay due to City/Town/Applicant's request.
HOPKINTON NH 103 & NH 127 .149 RESTORE COVERED RR BRIDGE NEAR STP-TE ATT
13483A THE INTERSECTION FOR WALK
THROUGH MUSEUM IN THE VILLAGE
OF CONTOOCOOK (TE Program) [Part
of 00-17TE]
C 2008 .140 Delay due to City/Town/Applicant's request.
KEENE - MILFORD NH 101 .080 RWIS INSTALL; TEMPLE MOUNTAIN, NHS DNA
13856A DISTRICT 4 PATROL SHED

C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

KEENE - MILFORD NH 101 .080 RWIS INSTALL; TEMPLE MOUNTAIN, NHS N/E
13856A DISTRICT 4 PATROL SHED

C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

KEENE - SWANZEY NH 101 18.256 UPGRADE OF NH 9/10/12 & 101 NHS ATT
10309 [PE&ROW] [Section 1602 - Designated
Project; Demo 1d NH017]

P 2007 .148  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

KEENE - SWANZEY NH 101 18.256 UPGRADE OF NH 9/10/12 & 101 NHS ATT
10309 [PE&ROW] [Section 1602 - Designated
Project; Demo Id NH017]
P 2008 .146  This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.
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SA03-3 - Full Amendment

Funding CAA
. Category - Code
Overall Project Fiscal o
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
KEENE - SWANZEY NHO9/NH 10/NH 12 /NH 2.500 INTERIM INTERSECTION HP, NHS ATT
10309J 101 IMPROVEMENTS AT 'T' INTERSECTION
AND CONSTRUCTION OF FLOODPLAIN &
WETLAND MITIGATION [Section 1702 -
Designated Project; Demo Id NH049]
C 2009 .158  These project funds were transferred to another project.
2009 482  These project funds were transferred to another project.
2009 .160  These project funds were transferred to another project.
2009 1.700  Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH9/NH10/NH 12 /NH 3.000 INTERIM INTERSECTION NHS ATT
103097 101 IMPROVEMENTS AT 'T'

INTERSECTION AND CONSTRUCTION
OF FLOODPLAIN & WETLAND
MITIGATION (Parent = Keene-Swanzey

10309)
C 2009 3.000 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH 12/101 1.650 INTERIM INTERSECTION NHS ATT
10309K IMPROVEMENTS @ MAIN STREET
C 2010 1.650 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH 12/101 2.025 INTERIM INTERSECTION NHS ATT
10309K IMPROVEMENTS @ MAIN STREET
(Parent = Keene-Swanzey 10309)
C 2010 2.025 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH 9/10/12/101 1.200  CONSTRUCTION OF MULTI-USE TRAIL NHS ATT
10309P BRIDGE OVER NH 12/101
C 2009 1.200 Estimate or FY funding increased. Requires expedited
amendment procedures.
KEENE - SWANZEY NH 9/10/12/101 1.750 CONSTRUCTION OF MULTI-USE TRAIL NHS ATT
10309P BRIDGE OVER NH 12/101 (Parent =
Keene-Swanzey 10309)
C 2009 1.750  Estimate or FY funding increased. Requires expedited
amendment procedures.
. Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SA03-3 - Full Amendment

Funding CAA
Category - Code
Overall Project Fiscal .
Name/# Rte/Street: Cost $(M)  Location/Scope of Work Phase Year $(M) STIP Amendment Reason(s)
LEBANON 1-89 17.517 RECONSTRUCTION OF THE M ATT
11700 INTERCHANGE & BRIDGES @ EXIT 20,
INCLUDING APPROACHES ON NH 12A
P 2007 .025  This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

C 2009 12.015  Estimate or FY funding increased. Requires expedited
amendment procedures.
LEBANON 1-89 22.267 RECONSTRUCTION OF THE M ATT
11700 INTERCHANGE & BRIDGES @ EXIT 20,

INCLUDING APPROACHES ON NH 12A
P 2009 .025  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
R 2008 100  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

C 2009 16.500 Estimate or FY funding increased. Requires expedited
amendment procedures.

LEBANON NH 12A 3.900 BRIDGE REPLACEMENT OVER B&M BRIDGE ATT
13558A RAILROAD - 062/117

P 2007 .100  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2007 300  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

LEBANON NH 12A 3.900 BRIDGE REPLACEMENT OVER B&M BRIDGE ATT
13558A RAILROAD - 062/117

P 2008 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

R 2008 .300 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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LEBANON US4 8.800 BRIDGE REPLACEMENT OVER BRIDGE ATT
13951 MASCOMA RIVER - 188/126 NEAR
INTERSECTION OF US 4 AND NH 4A
P 2010 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2009 .050 This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

LISBON US 302 1.670 BRIDGE REHABILITATION OVER STP ATT
14464 AMMONOOSUC RIVER - 094/114

P 2007 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

LISBON US 302 1.670 BRIDGE REHABILITATION OVER STP ATT
14464 AMMONOOSUC RIVER - 094/114
P 2008 .060 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
MADISON - CONWAY NH 16 17.227 CONWAY BYPASS SOUTHERN SEGMENT, NHS ATT
11339] EARTHWORK PROJECT
C 2010 7.227  This project/phase was advanced because sufficient progress

has been made to warrant spending the funds sooner than
originally planned.

MADISON - CONWAY NH 16 18.753 CONWAY BYPASS SOUTHERN NHS ATT
113397 SEGMENT, EARTHWORK PROJECT
(Parent = Conway 11339B)
C 2009 8.753  This project/phase was advanced because sufficient progress
has been made to warrant spending the funds sooner than
originally planned.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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MADISON - CONWAY CONWAY BYPASS 13.100 CONSTRUCT BRIDGES OVER NHS ATT
11339T PEQUAWKET BROOK, NH 113, PUDDING
POND & WOODLAND ROAD
C 2011 13.100  This project/phase was advanced because sufficient progress

has been made to warrant spending the funds sooner than
originally planned.

MADISON - CONWAY CONWAY BYPASS 21.431 CONSTRUCT BRIDGES OVER NHS ATT
11339T PEQUAWKET BROOK, NH 113,
PUDDING POND & WOODLAND ROAD
(Parent = Conway 11339B)
C 2010 21.431 This project/phase was advanced because sufficient progress
has been made to warrant spending the funds sooner than
originally planned.

NEWPORT .500 REHABILITATE RR BRIDGE [00-76TE] STP-TE ATT

13500
P 2007 .070  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

NEWPORT .500 REHABILITATE RR BRIDGE (TE STP-TE ATT
13500 Program) [00-76TE]

P 2007 .030 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 .040  This project/phase was delayed/partially delayed because

sufficient progress had not been made to warrant spending the
funds when originally planned.

PETERBOROUGH US 202 1.200 RECONSTRUCT 1000' AT MAIN STREET STP
14772A INTERSECTION. ALSO RECONSTRUCT

GRANITE BLOCK WALL ALONG US 202

THAT CONNECTS TO MAIN STREET

BRIDGE ABUTMENT (Town-Owned)

P 2008 100 This activity, either PE, ROW or Construction, was either not

anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

R 2008 .100  This activity, either PE, ROW or Construction, was either not
anticipated in the respective fiscal year or was simply
overlooked during the STIP/I0YR preparation.

Phase: P - Preliminary Engineering R - Right of Way C - Construction
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SUTTON 1-89 .080 INSTALLATION OF RWIS STATION AT M ATT
14328B THE SUTTON WELCOME CENTER

C 2007 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

SUTTON 1-89 .080 INSTALLATION OF RWIS STATION AT M ATT
14328B THE SUTTON WELCOME CENTER

C 2008 .080 This project/phase was delayed/partially delayed because it
was not anticipated that construction could be advertised as
planned.

TROY NH 12 5.881 BYPASS OF TROY VILLAGE 6.0 Km (Pe MG ATT
10434 & Row)

P 2007 -364 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2007 -128 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2007 -1.419 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2009 710  These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2010 .800 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

R 2007 -150 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.

2010 .030 These dollars, after covering expenditures, were deobligated &
reprogrammed to free up Obligation Authority to use dollars
on other projects.
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WINCHESTER NH 10 4.160 BRIDGE REPLACEMENT OVER DEMO ATT
12906 ASHUELOT RIVER - 152/181
P 2007 275  This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
WINCHESTER NH 10 4.160 BRIDGE REPLACEMENT OVER DEMO ATT
12906 ASHUELOT RIVER - 152/181
P 2007 .100 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.

2008 175 This project/phase was delayed/partially delayed because
sufficient progress had not been made to warrant spending the
funds when originally planned.
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